

No.	Project	Project outcome	Timeline	Project resources required	Number of visitors / users	Project delivery	Progress November 2016
<b>Bicester Energy Projects</b>							
3.1	Heat Network	Technical & commercial feasibility study to connect Energy Recovery Plant Ardley to NW Bicester development and further into the town	January 2014 - Sept 2015	Funded by Department of Energy and Climate Change, Cherwell District Council, Oxfordshire County Council	NW Bicester & wider town	Bicester Delivery team	Heat Network study completed. Additional funding received for phase 2 study - expected completion late 2016
3.2	Data Driven Local Energy Mapping for Urban Retrofit (LEMUR)	A feasibility study to combine publicly available datasets and then use them plan mass retrofit. Test the service in practice, through a small pilot in	Autumn 2016 to November 2016	Funded by Innovate / Technology Strategy Board	Bicester Residents	Bicester Delivery team, Oxford Brookes University, Bioregional, Forum for the Future	Bicester pilot scheme delivered, ongoing engagement with primary schools, dissemination
3.3	DIME - Fuel Cell System Study	A feasibility study to explore opportunities around fuel cell systems in Bicester	August 2016 to August 2017	Funded by Innovate / Technology Strategy Board		Bicester Delivery team, Oxford University, Oxfordshire County Council, Fuel Cell systems	Project kick off delayed to August
<b>Bicester Sustainable Travel Projects</b>							
4.1	Bicester Bike Scheme	Promote sustainable transport in the town	Start of bike loan scheme May 2014	Officer time - promotion	Bicester residents	Bicester Green	Sponsorship being sought to continue the project
4.2	Cycle Stands Town Center	Increase the number of cycle stands in the town centre	Spring 2016	Officer time & funding	Bicester residents	Bicester Delivery team	Additional bike stands to be installed Sheep Street 1Q 2017. Partnership with Sainsbury to increase the number
4.3	Bicester Wayfinding project	Deliver a wayfinding / signage project across the town to increase walking and cycling	Autumn 2016	Officer time	Bicester residents	Bicester Delivery team, Oxfordshire County Council and stakeholders	Sign designer procured. Engagement on design by end of 2016
<b>Biodiversity / Green Infrastrucutre projects</b>							
5.1	Tools for planning and evaluating green infrastructre	Tool to support the planning of new green spaces to maximise their value developed for Bicester	2018	External funding received & officer time		Oxford University & partners; Bicester Delivery Team	Project commenced in March 2016
5.2	Bure Park Nature Reserve signage and wayfinding project	Deliver wayfinding signs, biodiversity interpretation boards and repair of key bridges in the Bure Park LNR	Late 2016	Officer time	Bicester residents	Bicester Delivery Team,. Bioregional, Bicester Town Council	Signage design procured