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Strategic Service Projects P03 P03

CMT Emerging Issue

Whilst the project remains on schedule some issues have been highlighted with the 

working area of Phase 1 in respect of storage and working protocols. Meeting arranged 

with all line managers to discuss the issues and possible solutions.

Banbury Bankside Development
A A

Discussions on overall land deal are continuing between the principle land owners. The 

s106 is drafted ready to sign.

Banbury Canalside

G G

The project is on course, with a report prepared for the Executive on 6 October, and a 

project board on 3 October. The Memorandum of Understanding with EP remains 

outstanding, and EP's contribution to the FAS remains to be secured legally, which is a 

potential obstacle for the FAS. This needs to be resolved by the end of October.

Banbury Cultural Quarter A A Joint Member/Officer Working Group to meet in November.

Banbury Pedestrianisation

G G

The public inquiry into the TRO is set for 2 December, and implementation depends on 

the outcome of this. It is likely that the timing will have to be adjusted so that the 

works are spread over 2 years, in order to avoid working between the end of 

September and Christmas.

Bicester Town Centre Redevelopment

A A

Currently it appears likely that the s106 will be completed soon so the planning consent 

can be issued, but there has been no real progress on the development agreement, as 

we await confirmation from Sainsbury's that the revised funding arrangements are 

agreed.

Flood Alleviation
G G

CPO Inquiry confirmed for December 2008. The construction works are programmed to 

commence in Spring 2009.

Investors in People
A G

Action Plan is being implemented and training has been arranged for members of the 

Internal Review Team.

CMT Emerging Issue

RAF Upper Heyford Preparation for Public Enquiry finalised. Inquiry started 30/09/2008. Timescale 4 

weeks.

CMT Emerging Issue

SW Bicester Development No change in position from August 2008 - Development unlikely to commence due to 

global financial conditions.

Weston Otmoor Eco Town

G G

Technical group work is continuing. Gov't has announced that draft PPS and SA will be 

available in mid October. Officers have been in early discussions with CLG regarding 

input to this.
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Strategic Service Projects 2008/2009

April - September 2008

Accommodation Review and Refurbishment

G G
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