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Banbury Bankside Development

A A

Work continues on the Section 106 agreement, CDC now has dealt with all issues 

relating to our involvement. OCC as partner is continuing to discuss bond 

arrangements. This may have implications in the current financial climate.

CMT Emerging Issue

Currently the Environment Agency are objecting to the allocation of Canalside as one 

of the Council's options for growth, on grounds of flood risk. They are not yet satisfied 

by the "sequential test" examination of alternative development sites and  flood risk 

prepared by the council to help justify likely choices in allocation of land for 

residential development. This issue needs to be fully resolved through the preparation 

and adoption of the Local Development Framework.  The position is resulting in a 

revised approach to funding of the Banbury Flood Alleviation Scheme.  Gap funding is 

now likely to come from public and private landowners contributions and additional 

EA contingency funding, rather than from the Homes and Community Agency (who 

were linking any contribution to certainty that residential development would be 

permitted).
Banbury Cultural Quarter

G G

Joint Working Group set up and progressing, vision, site masterplanning options, 

integrated Mill and library development and clarification of planning process 

requirements.

Banbury Pedestrianisation
G G

Overall project is on target. Tenders to be invited in April

Bicester Town Centre Redevelopment

A A

Little progress was achieved in March, although TCR are still intending to progress 

the scheme, as soon as they have completed their review, and have settled on any 

amendments now required to the design.

Flood Alleviation
A A

Date for the start of the Compulsory Purchase Order Inquiry has yet to be confirmed

Investors in People
G G

Returned to full accreditation following external review in January 2009.

Strategic Service Projects 2008/2009

April 2008 - March 2009

Accommodation Review and Refurbishment
G G

Banbury Canalside

G A

Project was completed on time and within budget.  
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Strategic Service Projects 2008/2009

April 2008 - March 2009

RAF Upper Heyford

G G

The planning inquiry at RAF Upper Heyford is now concluded. There has been an 

application for cost by the appellants. Decision due late July 2009. The date has also 

been set for the 2nd Inquiry (Enforcement & Temporary Consents) as 1st December 

2009, again 3/4 weeks are timetabled at this stage, however a lot will depend on the 

outcome of the 1st Appeal. Forward planning has begun for the 2nd appeal and 

staffing/financial implications are being discussed with SD PHE.

CMT Emerging Issue

Discussions are ongoing with regard to varying the S106 agreement, in light of the 

current economic climate. The applicants are preparing a financial appraisal and this 

will be submitted in due course. CDC and OCC must consider this together to ensure 

a consistent and sustainable approach is taken. Consultants will need to be jointly 

appointed to examine the financial case.

Weston Otmoor Eco Town
G G

G A

Report considered by Executive on 30/3/09. Joint objection to Weston Otmoor eco-

town sent to CLG.

SW Bicester Development
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