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1 PC PC PC P/R R S PE CE IR A

4 PC PC PC P/R R S PE CE IR A

Canalside SPD P P AD A

5 P P AD A

6 C P P AD A

7 S S S S S

8

Development Plan Documents (DPDs) Supplementary Planning Documents (SPDs)

C Commencement C Commencement

I Early public consultation on DPD (reg. 25) Consideration of Issues and Alternatives

PC Public consultation on draft DPD proposals (reg. 25) Preparation of draft supplementary planning document 

Consideration of representations and discussion with community and stakeholders P Draft Supplementary Planning Document for public participation

P Publication of DPD (reg. 27) AD Authority consideration of consultation representations and approval for development control purposes

R Period for receiving representations (reg. 28) A Adoption and publication of document

S Submission of dpd to SoS and sustainability appraisal report (reg. 30)

Pre-examination consideration of representations

PE Pre-examination meeting (provisional timing) Key milestones in italics

CE Commencement of Examination (provisional timing)

E Examination period (provisional) Annual Monitoring Report 

IR Receipt of the inspector's binding report S Publication and submission to Government Office

A Adoption and publication of document and revised proposals map

Key milestones in italics

Proposals Map DPD (as required)

Annual Monitoring Report (annual - 2009 Completed)

Delivery DPD

Planning Obligations SPD

Building in Harmony with the Environment SPD

2013

Core Strategy DPD

20122010 20112009


