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CMT Success

Bankside Planning Permission Issued - 30 September 2009.

Banbury Canalside
G G

Progress is on tack for inclusion of the site within the LDF.

Banbury Cultural Quarter

G A

Ongoing dialogue with the County Council and the Mill Management Committee about 

the nature, scale, footprint and costs of an integrated Mill/new library. Sequential test 

completed and Environment Agency dialogue positive. Site masterplan being finalised 

for formal consideration.

Banbury Health Clinic

G G

Projected completed. Practical completion of construction phase to planned date. All 

financial and service level agreements in place and being enacted. Joint project 

evaluation meeting held with contractor and PCT.

Banbury Pedestrianisation
G G

The project will be completed as planned, on time and well within budget.

CMT Emerging Issue

The result of Heyford 1 has been delayed until January 2010 due to illness on the part 

of the planning inspector. This has significant implications for Heyford 2 Inquiry 

(enforcement/temporary consents). With regard to preparing and defending the 

Councils position a request to postpone the 2nd Inquiry will be made, a new date is 

currently being arranged.

CMT Emerging Issue

The Developers have requested a renegotiation of their s106 obligation, based on the 

economic viability of the scheme. Specialist advice is currently being procured in 

partnership with OCC. Discussions are ongoing.

Some progress has been made on negotiations, but there is a gap to close between 

the terms offered, and those which would be acceptable to the Council. Currently 

Sainsbury's are considering how they might improve their offer.

A A

The Environment Agency (EA) is making further attempts to hold an Inquiry following 

delay to previous Inquiry caused by technical query over land staying wet in the 

event of a flood. The EA indicates that Inquiry could be held in December 2009 but 

subject to Regional Flood Defence Committee agreeing to underwrite funding 

shortfall. The Environment Agency aims to start construction work by the end of 

2009/10 financial year subject to Defra confirming the timetable for the CPO Inquiry. 

RAF Upper Heyford

A A

Bicester Town Centre Redevelopment

A A

Banbury Bankside Development
A G

Strategic Service Projects 2009/2010

April - September 2009

Flood Alleviation

A A

SW Bicester Development
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Announcement of Government eco-town decision in July saw Weston Otmoor rejected 

as a possible eco-town site. It should be noted that the promoters may still seek to 

Weston Otmoor through the LDF or may legally challenge the Government eco-town 

process. Progress of the eco-town development will now be reported through the new 

Eco Town project. 

Weston Otmoor Eco Town

G G

P3Eco progressing with land assembly. CLG Consultation paper on eco town funding 

allocation issued. P3 Eco presentations to parish and town councils. Demonstration 

projects being worked up.

Eco Town

N/A G
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