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CECS001 Biomass Heating for Bicester Leisure Centre Sharon Bolton 86 86 2 2 84 0

Addressing insurance requirement for additional works including an escape hatch and also 

have additional consultant fees to come in due to issue with Renewable Heating Initiative 

application. Slip into 16/17

CECS002 Cooper Sports Hall Roof Sharon Bolton 100 100 0 0 100 0

Project currently on hold whilst Joint User Agreement long term arrangements are finalised.  

Works will be required to align with agreement - expenditure will be slipped to 2016/17 -  

roof needs replacing urgently but Academy have no funds (53:47 split).  Raised as H&S 

concern

CECS004 Customer Self-Service Portal and CRM Solution Natasha Barnes 80 80 0 0 80 0 Slippage to cover Self Service portal etc.  

CECS007 The Hill Youth & Community Centre Chris Stratford 400 400 0 0 400 0 Work now out for tender.

CECS008 Bicester Sports Village Phil Rolls 790 790 0 0 790 0
Work planned September to November 2015,  contractor stage payments will be made - 

target completion in August 16 with retention.

EACC003 Community Centre Refurbishments Phil Rolls 84 84 0 0 84 0 On hold in case it is needed for the Hill - Expenditure will be in 2016/17

EACC009 Solar Photovoltaics at Sports Centre Sharon Bolton 80 80 0 0 80 0
No immediate plans for further spend but there is an ongoing need for invertor replacement 

to ensure optimum efficiency to maximise Feed In Tarrif payments.

EACH004 Village Hall, Recreation Play Grants Phil Rolls 7 7 7 7 0 0 Grant fully paid

EACH006 Football Development Plan in Banbury Phil Rolls 20 20 0 0 20 0 Work is programmed to take place in April 16.

EACH017 North Oxfordshire Academy Astroturf Sharon Bolton 150 150 0 0 150 0
Anticipating remaining expenditure in 2016/17  due to slow negotiations with NOA (matter 

escalated to ID)

EACH021 South West Bicester Sports Village Phil Rolls 1,271 1,271 316 316 955 0 Work planned September to November 2015,  target completion in August 16 with retention.

EACH022 Athletics Track Refurbishment - North Oxfordshire Sharon Bolton 7 7 6 6 0 (1) Complete Retention paid

EACH023 Stratfield Brake Repair Works Sharon Bolton 22 22 0 0 22 0 Management contract not agreed - condition works to be slipped into Q1 2016/17

EACH024 KGSC ATP Replacement Sharon Bolton 20 20 0 0 0 (20) £20k slippage from 14/15 to cover final costs no longer required.

EACU012 Car Park Refurbishments Natasha Barnes 28 28 23 23 5 0 Retention payment in 2016/17

EACU013 Implementing Vehicle Parks Proposals Natasha Barnes 17 17 0 0 17 0 Slippage to 2016/17 when Vehicle Parksd proposals are agreed

SCMP001 Sports Centre Modernisation Programme Sharon Bolton 118 118 32 32 86 0
Per SB some funds to also be used for condition survey works at WGLC.  Final payments 

will be made in 2016/17

Community Services  Total 3,280 3,280 386 386 2,873 (21)

CEES001 Energy Efficiency Projects Ed Potter 31 31 7 7 24 0 £23.3k to slip in to 2016/17

CEES002 Glass Bank Recycling Scheme Ed Potter 24 24 16 16 8 0 £8k to slip in to 2016/17

CEES003 Recycling Bank Scheme Ed Potter 21 21 16 16 5 0 £5k to slip in to 2016/17

CEES004 Workshop Brake Rollers Ed Potter 32 32 36 36 0 4 Project overspent but saving to be made on EACE005 to compensate

CEES005 Public Conveniences Ed Potter 25 25 0 0 25 0 Project delayed.  £15 slippage required

EACU002 Off Road Parking Facilities Ed Potter 18 18 0 0 18 0 Due to delays with EA and Country Park, slippage required into 2016/17.

EACU011 Urban Centres Improvements Ed Potter 15 15 15 15 0 0 Fully committed

EACE005 Vehicle Replacement Programme Ed Potter 575 575 555 555 15 (5) £5k variance to cancel out CEES004 overspend and £15k to slip to 2016/17

EACE009 Fleet Management System Ed Potter 1 1 0 0 0 (1) Budget no longer required

EACE017 Thorpe Lane Depot Hard Standing Ed Potter 0 0 0 0 0 0 Creditor Accrual brought forward from 2014/15 - no longer required

Environmental Services Total 742 742 645 645 95 (2)

Community & Environment Total 4,022 4,022 1,031 1,031 2,968 (23)

ICTN002 Standardisation Jo Pitman 0 0 0 0 0 0

ICTS016 Microsoft Licensing Agreement Jo Pitman 110 110 71 71 39 0 Funding will be required in 2017/18

ICTS018 Thin Client Extention Jo Pitman 0 0 0 0 0 0 Delete from capital programme - agreed at BPC on 9 September 2014

ICTS027 Core Business System Integration Jo Pitman 0 0 0 0 0 0 Delete from capital programme - agreed at BPC on 9 September 2014

ICTS028 Corporate Bookings System Jo Pitman 8 8 0 0 8 0 Will be fully spent in 2015/16

ICTS029 Extended Contract for Website Hosting Jo Pitman 40 40 4 4 36 0 Will be fully spent in 2015/16

ICTS036 Visualifies Upgrade Jo Pitman 32 32 0 0 32 0 Awaiting feedback from legal section - project may slip

ICTS037 Server Replacement 1314 Jo Pitman 0 0 0 0 0 0 Delete from capital programme - agreed at BPC on 9 September 2014

ICTS038 Financial System Upgrade Jo Pitman 0 0 73 73 0 73

ICTS039 CDC&SNC Cust Servs Desktop Jo Pitman 0 0 3 3 0 3 Delete from capital programme - agreed at BPC on 9 September 2014

ICTS040 GCSX Secured Area - Wall Garden - PNC Compliance (Jo Pitman 0 0 0 0 0 0 Delete from capital programme - agreed at BPC on 9 September 2014
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ICTS041 San Storage Renewal (IT hardware) Jo Pitman 0 0 0 0 0 0 Delete from capital programme - agreed at BPC on 9 September 2014

ICTS042 Server Replacement Programme (IT hardware) Jo Pitman 0 0 0 0 0 0 Will be fully spent in 2015/16

ICTS043 ESXI PROD 2 - capacity forward planning (IT hardwa Jo Pitman 0 0 0 0 0 0 Delete from capital programme - agreed at BPC on 9 September 2014

ICTS044 Lync 2013 (professional fees, equipment, IT hardwa Jo Pitman 0 0 10 10 0 10 Will be fully spent in 2015/16

ICTS045 Desktop PC Replacement Jo Pitman 0 0 3 3 0 3 Delete from capital programme - agreed at BPC on 9 September 2014

ICTS046 Netback Up Upgrade Jo Pitman 0 0 0 0 0 0 Will be fully spent in 2015/16

ICTS047 ISCSI Traffic Separation (IT hardware) Jo Pitman 0 0 0 0 0 0 Delete from capital programme - agreed at BPC on 9 September 2014

ICTS048 Modular Development of CSM - Cherwell Helpdesk SofJo Pitman 0 0 0 0 0 0 Delete from capital programme - agreed at BPC on 9 September 2014

ICTS049 Security Logging Software Jo Pitman 0 0 0 0 0 0 Delete from capital programme - agreed at BPC on 9 September 2014

ICTS050 Hyper V Environment (IT hardware) Jo Pitman 0 0 0 0 0 0 Delete from capital programme - agreed at BPC on 9 September 2014

ICTS051 Aerial Imagery Update (professional fees) Jo Pitman 0 0 0 0 0 0

ICTS052 Citrix - Expansion to Support Agile Working Jo Pitman 0 0 0 0 0 0 Will be fully spent in 2015/16

ICTS053 Disaster Recovery Jo Pitman 35 35 0 0 35 0 see email from NT 18.03.16

ICTS054 Sharepoint - Joint Bid with SNC (split 50:50) Jo Pitman 0 0 0 0 0 0 Part of L&P harmonisation -profiled 50/50 across 16/17 and 17/18

ICTS055 Planning and Building Control replacement of ICLIP Jo Pitman 77 77 0 0 77 0 see email from NT 18.03.16

ICTS056 3 way BACS & Payment Systems Jo Pitman 0 0 0 0 0 0 Project will be completed through the new finance system  - delete balance

ICTS057 5 Year Rolling HW / SW Replacement Prog Jo Pitman 50 50 62 62 0 12 see email from NT 18.03.16

ICTS058 Business Systems Harmonisation Programme Jo Pitman 40 40 37 37 0 (3) Five year rolling programme - £40,000/year 

ICTS059 Audio Visual equipment replacement Jo Pitman 125 125 125 125 0 0 Project complete - funded from reserves

Transformation Total 517 517 388 388 227 98

RSFP001 HR / Payroll System replacement Paul Sutton/Jo Pitman 38 38 0 0 38 0
Negotiations underway with current supplier to continue provision until replacement system 

implemented.

Finance & Procurement Total 38 38 0 0 38 0

LGEL001 Elections Polling Booths and Count Tables James Doble 3 3 3 3 0 0 Completed

Law & Governance Total 3 3 3 3 0 0

Resources Total 558 558 391 391 265 98

East West Railways 290 290 0 0 290 0 5 year capital contributions - will be spent in year

DVRH003 Build Programme Chris Stratford 22,741 22,741 11,210 11,210 11,531 0
Programme on course - NOTE Higham, St Johns, Prototype & Offsite are not technically 

part of Build! and are not funded from £34m budget

DVCL031 Cherwell Commun Led Prog The Hill Community CentreChris Stratford 0 0 1 1 0 1 Not officially part of Build!

DVCL032 Cherwell Commun Led Prog The Local Housing CompanyChris Stratford 0 0 0 0 0 0 Will transfer to revenue

DVCL033 Cherwell Commun Led prog Offsite manufacturing pro Chris Stratford 0 0 9 9 0 9 Need details

DVCL034 St John's House, Banbury Chris Stratford 0 0 49 49 0 49 Need details

DVCL035 Higham Way Chris Stratford 0 0 12 12 0 12 Need details

DVCL036 Prototype Project Chris Stratford 0 0 4 4 0 4 Need details

DVCL037 Cherwell Commun Led Prog Cream Pot Cr Cropredy Chris Stratford 0 0 81 81 0 81 Need details

DVRH006 Disabled Access Audit Linda Barlow 0 0 0 0 0 0 Completed

DVRH009 23&24 Thorpe Place Roof Lights Linda Barlow 4 4 0 0 4 0 Completed - this is a retention sum to be spent this year

DVRH010 Condition Survey Works Linda Barlow 316 316 140 140 176 0 Requirement for 16/17 £393K: £217K shortage

DVRH011 Replacement AC to Main Chamber Bodicote Linda Barlow 0 0 0 0 0 0 Completed

DVRH012 Highfield Depot Redev of Office & Welfare Facilities Ed Potter 0 0 0 0 0 0

DVRH014 Replacement Air Con Banbury Museum Nicola Riley 0 0 0 0 0 0

DVRH015 Bradley Arcade Roof Repairs Linda Barlow 123 123 25 25 98 0 Consultation stage - main works still to start

DVRH016 DPS Access Audit Linda Barlow 0 0 0 0 0 0 £40k remedial work still required

DVRH017 Empty Homes and Work-in-default (recoverable) Enfo Tim Mills 100 100 0 0 100 0 Expenditure on enforcement action - expenditure is recoverable

DVRH018 18 & 19 Thorpe Place - Replacement Roof Lights Linda Barlow 0 0 0 0 0 0 Completed

DVRH019 Upgrade to Uninterrupted Power Supply & Back up Sy Linda Barlow 338 338 1 1 337 0
Work procured through Solihull Partnership.  Work is urgent, so there is a need to complete 

this year (15/16!). On plan for 16/17

DVRH020 Improvements to Amenities to Orchard Way Shops John Slack 25 25 0 0 25 0
Work procured through Solihull Partnership.  Likely to have a lengthy lead-in time so defer 

until Q.1 2016/17

DVRH021 Bolton Road Design Works 0 0 20 20 20

DVRH022 Woodgreen - Condition Survey Works Linda Barlow 30 30 0 0 30 0 Flooring work complete - awaiting a decision on whether to replace the flat roof (ONGOING)

DVRH023 Banbury Museum - Emergency Lighting Replacement Linda Barlow 70 70 71 71 0 1 Completed
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DVRH024 Orchard Way Shopping Arcade - front service area a John Slack 300 300 0 0 300 0
Work procured through Solihull Partnership.  Likely to have a lengthy lead-in time so defer 

until Q.1 2016/17

DVRH025 Units 21 & 23 Thorpe Place - Replacement of Roof L Linda Barlow 30 30 30 30 0 0 Completed

DVRH026 Bodicote House - Access Control System Linda Barlow 35 35 8 8 27 0 Completing 16/17

DVSP001 Environmental Improvements Grimsbury Andy Preston 0 0 0 0 0 0 Project completed in 2013

PHEE003 Bicester Cattle Market Car Park Phase 2 John Slack 90 90 0 0 90 0 Pedestrianisation scheme slipped to 2016-17.

PHEE019 Old Bodicote House Linda Barlow 124 124 51 51 73 0 Scheme has now started, to be completed 16/17

PHEE020 Bicester Town Centre Redevelopment Tim Mills 176 176 77 77 99 0 Scheme has now started, to be completed 16/17

PHEE021 Highfield Depot Repairs Linda Barlow 0 0 3 3 0 3

PHEE023 Kidlington High Street Pedestrianisation 7 7 5 5 2 0 Complete

PHEH005 Disabled Facilities Grants Tim Mills 832 832 751 751 81 0
The budget will either be spent or committed as a grant offer - committed grants that are not 

paid in the year are routinely slipped to the following year

PHEH015 Discretionary Grants for Domestic Properties  - Es Tim Mills 411 411 182 182 229 0
The budget will either be spent or committed as a grant offer - committed grants that are not 

paid in the year are routinely slipped to the following year

PHEH022 Banbury Foyer & Banbury Youth Hub 0 0 0 0 0 0

PHEH029 Discretionary House Condition Grants Tim Mills 0 0 19 19 0 19

Thorpe Lane Depot - CCTV Replacement Linda Barlow 40 40 0 0 40 0 New project - defer to 2016/17

Bodicote House - CCTV Upgrade Linda Barlow 15 15 0 0 15 0 New project - defer to 2016/17

Regeneration & Housing Total 26,097 26,097 12,749 12,749 13,547 199

Development Total 26,097 26,097 12,749 12,749 13,547 199

DVRH013 Bicester Community Building Karen Curtin 6,998 6,998 6,240 6,240 758 0
final valuation certificate outstanding - issued as at April 19th. £250k spend on 2nd floor 

outstanding - to be incurred in 16-17

PHED006 Eco Town - Ecot Business Centre Karen Curtin 0 0 5 5 0 5 funded from Eco Town Capital pot.

Graven Hill Karen Curtin 23,333 23,333 0 0 23,328 (5) £12m drawdown for phase 1 MOD land delayed until May 2016

Bicester Regeneration Projects Total 30,331 30,331 6,245 6,245 24,086 0

Capital Total 61,008 61,008 20,416 20,416 40,866 274


