

CHERWELL DISTRICT COUNCIL PROGRAMMES : 2013/2014
Q1 June 2013

Programme	Q4 2012/13	Quarter 1 30/06/2013	Direction of Travel	Comments on Performance
Place Programme				
Eco Town Bicester	G	G	⇒	The exemplar planning permission is the first eco-town planning permission to be granted nationally. A business case for the business centre is currently in development.
Bicester Town Centre	G	G	⇒	The new development will be officially opened early next month
Banbury Brighter Futures	G	G	⇒	The annual report has been completed and as part of this work each theme lead has set priorities for the coming year. Currently no risks or issues have been highlighted. Performance data collection for the end of quarter 1 will take place during July and the theme leads will meet to review performance on 02/08/13.
Transformation Programme				
ICT Shared Services	A	A	⇒	Standardisation phase complete and formally closed. Harmonisation phase now in the planning stage, Amber status reflects concern around ability to resource business as usual, harmonisation, and major projects such as SNC organisational change.
Service Transformation	G	G	⇒	The programme is beginning to pull together a number of projects directed at service transformation, including electronic document and records management. A programme outline is in development to ensure clear focus.