

**Cherwell District Council
Local Development Scheme Timetable
November 2009**

	2009			2010					2011					2012					2013																								
	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D			
1 Core Strategy DPD					PC	PC	PC					P/R	R	S		PE	CE						IR	A																			
4 Delivery DPD															PC	PC	PC							P/R	R	S		PE	CE					IR	A								
Canalside SPD			P	P	AD																				A																		
5 Planning Obligations SPD												P	P		AD										A																		
6 Building in Harmony with the Environment SPD												C				P	P		AD					A																			
7 Annual Monitoring Report (annual - 2009 Completed)			S											S											S																	S	
8 Proposals Map DPD (as required)																																											S

Development Plan Documents (DPDs)

C	<i>Commencement</i>
I	Early public consultation on DPD (reg. 25)
PC	<i>Public consultation on draft DPD proposals (reg. 25)</i>
	Consideration of representations and discussion with community and stakeholders
P	Publication of DPD (reg. 27)
R	Period for receiving representations (reg. 28)
S	<i>Submission of dpd to SoS and sustainability appraisal report (reg. 30)</i>
	Pre-examination consideration of representations
PE	<i>Pre-examination meeting (provisional timing)</i>
CE	<i>Commencement of Examination (provisional timing)</i>
E	Examination period (provisional)
IR	Receipt of the inspector's binding report
A	<i>Adoption and publication of document and revised proposals map</i>

Key milestones in *italics*

Supplementary Planning Documents (SPDs)

C	Commencement
	Consideration of Issues and Alternatives
	Preparation of draft supplementary planning document
P	<i>Draft Supplementary Planning Document for public participation</i>
AD	Authority consideration of consultation representations and approval for development control purposes
A	<i>Adoption and publication of document</i>

Key milestones in *italics*

Annual Monitoring Report

S	<i>Publication and submission to Government Office</i>
----------	--