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Purpose of report 
 

This report summarises the Council’s Performance, Risk and Finance monitoring position as at 
the end of January 2021. 
 

1.0 Recommendations 

              
The meeting is recommended: 
 
1.1 To note the Performance aspects of the monthly Performance, Risk and Finance 

Monitoring Report. 
  

2.0 Introduction 

 
2.1 The Council is committed to performance, risk and budget management and reviews 

progress against its corporate priorities on a monthly basis.  
2.2 January 2021 to deliver the Council’s priorities through reporting on Performance, the 

Leadership Risk Register and providing an update on the financial position.  
 

2.3 The Council’s performance management framework sets out the key actions, projects 
and programmes of work that contribute to the delivery of the 2020-21 business plan and 
the priorities of the Council. These measures and key performance indicators are 
reported on a monthly basis to highlight progress, identify areas of good performance 
and actions that have been taken to address underperformance or delays. 
 

2.4 As part of monthly reporting the Insight Team provides the Senior Management Team 
with a corporate complaints report, complaints received during the month are monitored 
and analysed. The mandatory lessons learned data have been implemented for more 
than a year now and we are starting to see a decrease in the number of upheld 
complaints. Lessons learned are reported to CEDR (Chief Executive Direct Reports) and 
progress is monitored to ensure actions are implemented to avoid the same complaint 
being reported.  

 



2.5 The Council maintains a Leadership Risk Register that is reviewed on a monthly basis. 
The latest available version of the risk register at the date this report is published is 
included in this report. 
 

2.6 The report details section is split into three parts: 
 

 Performance Update 
 Leadership Risk Register Update 
 Finance Update 

 
2.7 There are two appendixes to this report: 

 Appendix 1 - 2020/21 Business Plan  
 Appendix 2 - Monthly Performance Report  

3.0 Report Details 

 
3.1 The Council’s performance management framework sets out the key actions, projects 

and programmes of work that contribute to the delivery of the 2020-21 business plan (see 
Appendix 1) and the priorities of the Council.  

 

3.2 The 2020-21 business plan sets out four strategic priorities: 
 Housing that meets your needs. 
 Leading in environmental sustainability. 
 An enterprising economy with strong and vibrant local centres. 
 Healthy, resilient and engaged communities. 

 
3.3 This report provides a summary of the Council’s performance in delivering against each 

strategic priority. To measure performance a ‘traffic light’ system is used. Where 
performance is on or ahead of target it is rated green, where performance is slightly 
behind the target it is rated amber. A red rating indicated performance is off target. 
 

 

 
 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

 

Colour 

 

Symbol 
Tolerances for 
Business Plan 

Measures 

Tolerances for 
Key 

Performance 
Measures 

(KPIs) 
 

Red 
 

 

Significantly 
behind schedule 

Worse than target 
by more than 10%. 

 

Amber 
 

 
Slightly behind 

schedule 
Worse than target 

by up to 10%. 

 
Green 

 

 

 

Delivering to 
plan / Ahead of 

target 

Delivering to 
target or ahead 

of it. 



Priority: Housing that meets your needs 
 

3.4 The Council is committed to deliver affordable housing, raising the standard of rented 
housing and find new and innovative ways to prevent homelessness. Also, to promote 
innovative housing schemes, deliver the local plan and supporting the most vulnerable 
people in the District.  
 

 

3.5     Overview of our performance against this strategic priority: 
            

 Number of people helped to live independently through use of DFG & other 
grants/loans is reporting Red for January and Amber for Year to Date (36 against a 
target of 45). The team provided help to 36 households this month; 12 by means of major 
adaptations and 24 by means of smaller works. The service continues to be disrupted by 
COVID-19 which is restricting access to clients' homes for survey and works. 

Preventing homelessness - The Housing Options Team is still offering a prevention 
focused service, with most cases open to the service being supported to retain 
accommodation or secure alternative accommodation, before they reach crisis.  
However, there is an increase in clients presenting in crisis, 
dominated by single people. The funding secured, under 
the Next Steps Accommodation Programme grant, is being 
used to secure up to 17 new units of accommodation in 
Cherwell, for those with a history of rough sleeping or 
homelessness.  A Cold Weather service has also been 
procured to provide emergency winter beds and additional 
support for anyone placed as a result of severe weather or 
COVID-19. 

           Homes improved through enforcement action is reporting Red for January and Red 
for Year to Date (7 against a target of 9). The team’s interventions have resulted in 7 
homes being improved through works completed this month, against a target of 9. This 
month's figure, again, reflects the continuing restrictions on inspections imposed because 
of COVID-19. The monthly average, for the year to-date, is 8.1. 

 
 Number of affordable homes delivered including CDC and Growth Deal targets is 
reporting Red for January and Green for Year to Date (9 against a target of 25). There 
were 9 affordable rented units completed in January 2021. Whilst this figure is below the 
monthly target for affordable housing delivery, it follows a high number of completions in 
the previous month (in excess of the Dec 2020 target) and keeps us on track to deliver 
the expected yearly outturn.                                                                                                      
 

Average time taken to process Housing Benefit New Claims - The average time 
taken to assess new claims for benefits is 13.79 days, against our local target of 15 days 
and a national performance figure of 20 days. This is an improvement, on December's 
performance, of 14.6 days.  The year to date figure is 13.13 days. This performance 
continues to be good despite the general impact on workloads from the COVID-19 
pandemic. 

Number of Housing Standards interventions is reporting Red for January and Amber 
for Year to Date (37 against a target of 55). We have recorded 37 interventions this 
month against our target of 55. Our ability to carry out, both, responsive and proactive 



visits to rented properties continues to be significantly restricted by COVID-19, which 
reduces our ability to implement formal enforcement activity. 

Average time taken to process Housing Benefit change events is reporting Amber for 
January and Green for Year to Date (8.14 against a target of 8). The average time taken 
to assess change events is slightly above target, for the month of January, at 8.14 days 

against a target of 8 days. Performance has 
been impacted slightly during January, as a new 
workplan was introduced to clear some of the 
outstanding work. The year to date performance 
figure is good, at 5.32 days. 

 
 Priority: Leading in environmental sustainability 

 
3.6 The Council is committed to deliver on our commitment to be carbon neutral by 2030, to 

promote the Green Economy and increase recycling across the district. This priority 
includes the protection of our natural environment and our built heritage, working in 
partnership to improve air quality in the district and the reduction of environmental crime. 

 
3.7 Overview of our performance against this strategic priority: 
  

Community Nature Plan approved for future generations - The 
plan, which sets out aims, actions and targets relating to key 
council services in terms of their impact on the health of the natural 
environment, was reviewed by an Executive meeting of Cherwell 
District Council on Monday evening (4 January). The importance 
the environment has played in supporting people’s wellbeing during 
the coronavirus pandemic was particularly highlighted. Cherwell’s 
Community Nature Plan aims to enhance the natural environment 
for its intrinsic value; the services it provides; the health and 
wellbeing of people; its contribution to action on climate change and 
the economic prosperity that it brings.  

    
    % Waste Recycled & Composted is reporting Red for January and Green for Year to 

Date (48.12% against a target of 56%). Recycling rate, currently, 0.6% and up on 
2019/20, which will give a recycling average rate of approximately 56%, at year end. The 
lower results for the month of January, as per the previous month, are due to the 
seasonality in the collection rates, during the winter months the percentage of garden 
waste is considerably smaller than the rest of the year.  

   
        Reduction of fuel consumption used by fleet is reporting 

Green for January and Amber for Year to Date. Slightly less 
fuel used during the month in comparison with this time last 
year, even when they're more vehicles in the road. This 
reduction is a result of a combination of several factors such as 
improved driving, due to telematics changing driver behaviour, 
less idling and the use of night heaters.         

 
 Protect the Built Heritage is reporting Amber for January and Year to Date. The team 

continues working on Conservation Area Appraisals (in Bloxham and Grimsbury) and 
consultation for Grimsbury is to be undertaken in due course. Also, officer reports, on 



completed Conservation Area Appraisals, require finalisation. Heritage advice continues 
to be provided to inform Development Management decision making.           

 
 

Priority: An enterprising economy with strong and vibrant local centres 

3.8 The Council is committed to support business retention and growth, developing skills and 
generating enterprise; also, securing infrastructure to support growth in the district and 
securing investment in our town centres. This priority also contributes towards making 
communities thrive and businesses grow promoting the district as a visitor destination, 
committing to work with businesses to ensure compliance and promote best practice. 

 
3.9      Overview of our performance against this strategic priority:  

 % of Business Rates collected, increasing NNDR Base is reporting Green for January 
and Amber for Year to Date (8.30% against a target of 7.75%). The team has achieved 
an in-month collection of 8.30% and accumulative collection rate of 91.19%, against a 
target of 93.75%. The shortfall equates to approximately £1.2m. Formal recovery action 
is still taking place with reminder and final notices being issued and, should debts remain 
unpaid, then liability orders will be granted. We are proactively chasing all outstanding 
balances by telephoning debtors and, during these conversations, are discussing any 
entitlement to a reduction in rates payable. The pandemic had a huge impact on 
collection rates, as this time last year we achieved a collection of 92.79%. 

  
 % of Council Tax collected, increase Council Tax Base is reporting Red for January 

and Amber for Year to Date (9.03% against a target of 10.75%). The team have a 
achieved an in-month collection of 9.03% and a cumulative collection rate of 91.56%, at 
end of January 2021. The shortfall between what we have collected, so far, against the 
target equates to approximately £4.6m.  The pandemic had a huge impact on Council 
Tax collection rates, despite our best efforts and despite issuing reminder notices, final 
notices, summonses and obtaining liability orders through the Magistrates Court, as well 

as, outbound calls.  Collection rates remain lower this year, 
compared to same time last year, by 1.35%.  During January, 
we issued more than 3,600 reminder notices, to increase 
collection rates, of which, only 1,600 reminders were paid in 
full.  Due to limitations set down by the Magistrates Court 
during this pandemic, numbers of reminders and final notices 
have been limited to the number of cases that could be heard 
at the Magistrates Court. 

 
Develop Our Town Centres - Cherwell continues to progress with early work on the 
'Meanwhile in Oxfordshire' countywide partnership project, a Government-funded scheme 
for the refurbishment and reoccupation of vacant retail units in urban centres. Also, the 
team continues to provide support to Banbury BID (Business Improvement District) in the 
delivery of projects to support town centre vitality, whilst working closely with officer 
groups and external partners, during the COVID-19 pandemic, to ensure continued 
safety on the high streets within the district.  
 
 
Priority: Healthy, resilient and engaged communities 
 



3.10   The Council is committed to enable all residents to lead an active life, improving and 
developing the quality of local sports and leisure facilities, promoting health and wellbeing 
in our communities. Also, supporting community and cultural development; working with 
our partners to address the causes of health inequalities and deprivation, and to reduce 
crime and anti-social behaviour. 

 
3.11   Overview of our performance against this strategic priority: 
 

Winter Support Grant scheme - Cherwell District Council has been working with 
Oxfordshire County Council and other district councils to distribute nearly £1.4m, given to 
Oxfordshire by the Department for Work and Pensions in December to address food and 
fuel poverty. The main part of this grant has been used to make sure children in the 
county have access to free school meals over the school holiday periods of Christmas, 
February half-term and Easter. The remaining funds 
have been allocated to councils to offer support to 
households that struggling to afford food or pay their 
fuel bills because of the coronavirus pandemic. The 
distribution of the grant is being managed by the 
council in partnership with Citizens Advice. Cherwell 
has been allocated £118,000. Citizens Advice is 
delivering the support as part of a wider assessment 
of residents’ needs. Support will be offered in the 
form of help with food and fuel costs alongside 
advice to ensure that residents are aware of any 
other help they may be able to access. The Winter 
Support Grant scheme launched on Monday 11 
January and will close on 31 March 2021.  

 
Number of visits/usages of District Leisure Centre is reporting Red for January and 
Green for Year to Date (0 against a target of 33,333). All Leisure Centres and joint use 
facilities were closed during January. 
 

Winter Warmer initiative – Working in partnership with The Hill, 
Royal Voluntary Service centre and Age UK; the initiative will 
deliver a hot meal to isolated older people in Banbury and 
information to support them to access food and the options 
available locally for delivery.  

 

 
Summary of Performance  

 
3.12 The Council reports monthly on performance against 39 Business Plan Measures, with 

22 Programme Measures and 17 Key Performance Indicators. The full details, including 
commentary against each measure and key performance indicator can be found in 
Appendix 2. 

 
Programme Measures and Key Performance Indicators (39) 

 

 

Status Description January % DoT YTD 

Green On target 29 75% ↓ 30 

Amber 
Slightly off 

target 
2 5% ↑ 

7 



Red Off target 7 18% ↑ 1 

 No data 1 2% NA 1 

 
Please note that the KPI measure “High risk food businesses inspected” will no longer be 
relevant this year due to the Food Standards Agency changing the national food law 
enforcement programme as a consequence of COVID-19. Food safety will be assured 
through alternative, targeted measures. 
 
 
Risk Update 

 
 

3.13 The Council maintains a Leadership Risk Register that is reviewed on a monthly basis. 
The latest available version of the risk register at the date this report is published is 
included in this report. 

 

3.14 The heat map below shows the overall position of all risks contained within the 
Leadership Risk Register.  

 
Risk Scorecard – Residual Risks 

 
 PROBABILITY  

  
1 - Remote 2 - Unlikely 3 - Possible 4 - Probable 

5 - Highly 
Probable 

IM
P

A
C

T
 

5 - Catastrophic 
  

L09 
  

4 - Major 
  

L04, L07, L11, L12, 
L21 & L22 

L01, L17, 
L19 & L20  

3 - Moderate 
 

L16 
L02, L05, L14, L15 & 

L18 
L08 

 
2 - Minor 

   
L10 

 
1 - Insignificant 

     
 
3.15 The table below provides an overview of changes made to the Leadership Risk Register 

during the past month. Any significant changes since the publication of the report will be 
reported verbally at the meeting. 

 

Leadership Risk Score Direction Latest Update 

L01 Financial Resilience 
16 High 

risk 
↔ Risk reviewed 10/02 – No changes 

L02 Statutory functions 9 Low risk ↔ 
Risk Reviewed 17/02 – Risk owner, 
mitigating actions and comments 
updated 

L04 CDC Local Plan 
12 Medium 

risk 
↔ Risk Reviewed 09/02 – No changes 

L05 Business Continuity 9 Low risk ↔ 
Risk Reviewed 09/02 – Mitigating 
actions and comments updated 

L07 Emergency Planning 
12 Medium 

risk 
↔ 

Risk Reviewed 09/02 – Comments 
amended 

L08 Health & Safety 
12 Medium 

risk 
↔ 

Risk Reviewed 09/02 – Mitigating 
Actions updated 



L09 Cyber Security 
15 Medium 

risk 
↔ Risk Reviewed 10/02 – No changes 

L10 Safeguarding the 
Vulnerable 

8 Low risk ↔ Risk Reviewed 03/02 – No changes 

L11 Sustainability of Council 
owned companies and 
delivery of planned financial 
and other objectives. 

12 Medium 
risk 

↔ 
Risk Reviewed 08/02 – Comments 
updated 

L12 Financial sustainability 
of third-party suppliers 
including contractors and 
other partners 

12 Medium 
risk 

↔ 
Risk Reviewed 11/02 – Comments 
updated 

L14 Corporate Governance 9 Low risk ↔ 
Risk reviewed 04/02 – Comments 
updated 

L15 Oxfordshire Growth 
Deal 

9 Low risk ↔ 
Risk Reviewed 03/02 – Comments 
updated 

L16 Joint Working 6 Low risk ↔ 
Risk Reviewed 15/02 – Mitigating 
actions and Comments updated 

L17 Separation  
16 High 

risk 
↔ 

Risk Reviewed 09/02 – Controls, 
mitigating actions and comments 
updated 

L18 Workforce Strategy 9 Low risk ↔ Risk reviewed 10/02 – No changes 

L19 Covid19 Community 
and Customers 

16 High 
risk 

↔ 
Risk reviewed 04/02 – Comments 
updated. 

L20 Covid19 Business 
Continuity 

16 High 
risk 

↔ Risk reviewed 09/02 – Mitigating 
actions updated 

L21 Post Covid19 Recovery  
12 Medium 

risk 

↔ Risk reviewed 09/02 – Comments 
updated 

L22 Elections May 2021 
12 Medium 

risk 
New 

Risk reviewed 17/02 - New risk – 
Comments updated  

 
During January the leadership risk had no score changes, a new risk has been added L22 
Elections May 2021 (see Appendix 3 for details). 

 
Finance Update 
  

3.16 The Council’s forecast financial position up to the end of January shows a forecast 
breakeven position after assuming use of reserves of £0.143m  The £3.800m overspend 
related to Covid-19 costs (para 3.19), is offset by a £3.800m underspend on business as 
usual costs (para 3.17). 
 

3.17 Before taking into account funding held for Covid costs, the directorate revised budgets 
have forecast a net overspend of £1.025m. This is partly driven by a £0.684m forecast 
overspend in Wellbeing. There is £0.465m budget available within Executive Matters to 
offset costs when they are incurred. In addition, loss of income from Planning Application 
fees and Car Park income are driving the forecast overspend in Environment and Place. 



Taking this and the latest assessment of interest costs into account, there is an overall 
overspend of £0.518m across the services. 

 
3.18 The following assumptions have been made in assessing the costs of Covid-19 to the 

Council: 
• The national lockdowns and subsequent business restrictions have a significant 

effect until the end of the financial year 
• Car parking income will be significantly impacted as will Planning Application fee 

income 
• Support for leisure services will continue until the end of the financial year 

 
3.19 Applying these assumptions gives a forecast cost of Covid-19 of £7.494m for 2020/21.  

This is a combination of additional costs and loss of income arising from the impact of the 
Covid-19 pandemic on Council services.  This is partially met by Covid-19 support grant 
funding of £2.073m and an estimated income of £1.621m to partially meet income losses.   
This reduces the net in-year Covid-19 pressure to £3.800m.  

 
3.20 For more detail on the movements across all budgets please see Table 1 showing the 

forecast variances by Directorate in 2020/21. 
 

3.21 On 7 September 2020, Council approved a revised 2020/21 budget to help it meet an 
expected funding shortfall for this financial year after government funding is taken into 
consideration.  

 
3.22 The Council introduced a new structure in December 2020.  This report has been prepared 

on the basis of the new permanent structure that has been put in place. 
 

 
3.23 Report Details   
 
Table 1: Forecast Revenue Outturn 

 

 
Revenue 

Monitoring 

Revised 
Budget 

£m 

 BAU  
£m 

Covid  
£m 

Total 
Forecast 
Outturn 

£m 

Variance 
to 

Budget 
£m 

Prior 
Month 

Forecast 
£m 

Change in 
Forecast  

£m 

Environment 
and Place 

10.558  8.831  2.424  11.255  0.697  11.038  0.217  

Customers and 
Org.  Dev. And 

Resources 

6.966  6.359  0.652  7.011  0.045  6.983  0.028  

Adults and 
Housing 
Services 

3.025  2.512  0.343  2.855  -0.170  2.975  -0.120  

Public Health 
and Wellbeing 

3.584  2.496  1.772  4.268  0.684  4.365  -0.097  

Comm.  Dev. 
Assets and Inv. 

2.284  -0.250  2.302  2.052  -0.232  2.157  -0.105  



             

Total 
Directorates 

26.416  19.948  7.494  27.441  1.025  27.518  -0.077  

Executive 
Matters 

2.364  1.857  0.000  1.857  -0.507  1.987  -0.130  

               

Total Cost of 
Services 

28.780  21.805  7.494  29.298  0.518  29.505  -0.207  

          

Total Income -28.780  -25.604  -3.694  -29.298  -0.518  -29.102  -0.196  

          

(Surplus)/Deficit 0.000  -3.800  3.800  -0.000  0.000  0.403  -0.403  

 
 

 

Environment and Place  

 
Environment and Place predict an overspend of £0.697m against a revised budget of £10.558m 
(6.6%).   

 
 

Environment 
and Waste  

 
Variation  
£0.388m 
overspend  

 
Variance to last 
month’s forecast 
-£0.011m  

 
 
 

The £0.388m overspend is mainly due to pressures 
in employment costs due to sickness and the 
requirement of agency staff cover £0.421m.  
Offsetting this (£0.050m) reduction in 
transport/contractor costs for gate & transfer fees 
and a reduction in tonnage of waste 
recycling/disposal costs. Car park, premises and 
supplies and services costs are expected to be 
higher by £0.070m. An additional (£0.053m) in 
income is anticipated as a result to car parks 
income not as low as expected in lockdown 3 and 
additional recycling tonnage collected due to 
residents working from home. 

 
This forecast also includes a budget virement of 
£0.100m for the Bicester Depot Redevelopment 
from reserve.  

 

Planning & 
Development 

 
 
 

Variation  

There is a forecast £0.309m overspend against the 
revised budget which has increased by £0.268m 
from last month. The whole movement this month is 
due to reforecasting planning application fee 
income which has been reduced and is directly 
related to Covid.  Other movements within the 



£0.309m 
overspend 

 
Variance to 
last month’s 
forecast 
£0.268m  

 
 

service this month have a net effect of zero.  The 
forecast £0.309m overspend is mostly due to the 
£0.268m of Covid-19 related income loss and 
£0.094m Agency costs in Development 
Management. These are offset in part by salary 
savings of (£0.065m) across Planning Policy and 
Development management with the other £0.012m 
costs spread over the service. 
.   

Growth & 
Economy 

 
Variation  
£0.000m 
overspend 

 
Variance to 
last month’s 
forecast 
-£0.040m  

 

Growth & Economy are forecasting on target this 
month.  This forecast assumes a carry forward 
request to 2021/22 of £0.033m to fund a required 
post is approved. 

 
 

Customers and Organisational Development 
 
Customers & Organisational Development predict an overspend of £0.045m against a revised 
budget of £6.966m (0.6%).  

 

HR/IT/Comms/Cultural 
Services 

 
Variation  
-£0.130m underspend 

 
Variance to last 
month’s forecast 
-£0.038m  

 

All are on target with the exception of Land Charges 
which is showing a £0.130m underspend as income 
recovers faster than expected.  

 

Finance  
 

Variation  
£0.175m 
overspend 

 
Variance to last 
month’s 
forecast 
£0.066m  

 

The January forecast for Finance predicts an 
overspend of £0.143m.  This is mainly due to 
finance staffing and agency costs linked to 
developing capacity for the closure of accounts and 
anticipated additional work linked to the national 
lockdown.  

 
Revs and Bens are forecasting an overspend of 
£0.032m. An increase in income due to new 
burdens grant and DHP receipts of (£0.179m) are 
offset by reduction in anticipated court cost income 
of £0.102m, £0.079 Contractor payments and 
£0.030m other minor overspends including 
computer software/licences. 



 
The movement this month can mainly be put to the 
reduction in expected court cost income offset in 
part by savings in other areas. 

 

 

Adults and Housing Services 
 
Adults and Housing Services predict an underspend of £-0.170m against a revised budget of 
£3.025m, (-5.6%).  

 

Housing & 
Social Care 

 
Variation  
-£0.170m 
underspend 

 
Variance to last 
month’s 
forecast 
-£0.120m  

January’s underspend of £0.170m is mostly due to 
£0.120m additional income for the Next Steps 
Accommodation Programme, following a 
successful Government grant application for this 
amount.  The remaining forecast underspend is 
made up of £0.030m saving on Growth Deal 
Consultants fees, £0.010m saving as a result of a 
new contract for the Debt and Money advice 
service, £0.010m saving against a storage contract.  

 
Public Health & Wellbeing 
 
Public Health & Wellbeing predict an overspend of £0.684m against a budget of £3.584m 
(19.1%).  

 

Wellbeing 
 

Variation  
£0.684m 
overspend 

 
Variance to last 
month’s forecast 
-£0.087m 

 

The forecast overspend of £0.684m is a direct 
result of Covid-19. The main cost is the contractual 
relief payments made to support the survival of the 
leisure operator during the pandemic and a loss of 
income from holiday hubs and hiring of sports 
facilities. Remaining budget to cover £0.465m of 
this cost is held in Executive matters and will be 
transferred when costs are realised.    
         
                                 

Healthy Place 
Shaping 

 
Variation  
£0.000m 
overspend 

 
Variance to last 
month’s forecast 
-£0.010m  

 

Healthy Place Shaping is forecasting to be on 
budget taking in to account a request to carry 
forward £50k unspent budget to a reserve to 
continue the funding of the Wayfinding scheme in 
2021/22 due to Covid delays                             

 
 
 



Commercial Development, Assets and Investments 
 
Comm. Dev. Assets and Invests. predicts an underspend of £0.232m against a revised budget 
of £2.284m (-10.2%).  

 

Property 
 

Variation  
-£0.220m 
underspend 

 
Variance to last 
month’s 
forecast 
-£0.080m  

 

Property are forecasting a (£0.220m) underspend 
against the revised budget. This is made up of 
Castle Quay shopping centre forecasting an under 
recovery of commercial income of £0.300m as a 
result of the current economic climate but 
conversely there is a saving of £0.178m on 
professional fees resulting in a net overspend of 
£0.122m.  Offsetting this is a more favourable 
recovery of rental income from other CDC owned 
properties of (£0.060m) as well as forecast savings 
of (£0.193m) as a result of reduced occupancy of 
Council premises and remote working. Staff 
vacancies have resulted in a (£0.039m) 
underspend, alongside underspends on operational 
budgets of (£0.041m) on equipment purchasing and 
(£0.009m) saving on Professional fees.   

 
The movement from last month is explained by 
increased savings on Castle Quay management 
fees (£0.137m) offset in part by other costs spread 
over the service area.  

 
£0.261m of budget for ‘cost of dilapidations work if 
cannot recharge to outgoing tenants' is proposed to 
be transferred to reserves at year end to offset 
anticipated pressures in 2021/22 

 

Procurement 
 

Variation  
£0.090m 
overspend 

 
Variance to last 
month’s 
forecast 
£0.00m  

 

The overspend relates to consultant costs. 

Law and 
Governance 

 
Variation  
£0.018m 
overspend 

 
Variance to last 
month’s 

£0.018m overspend is due to use of agency staff 
covering vacant posts 



forecast 
£0.000m  

 

Growth and 
Commercial 

 
Variation  
-£0.020m 
underspend 

 
Variance to last 
month’s 
forecast 
£0.000m  

 

The £0.020m underspend is due to a vacant post. 

Regulatory 
Services 

 
Variation  
-£0.100m 
underspend 

 
Variance to last 
month’s forecast 
-£0.025m  

 

Regulatory Services and Community Safety are 
forecasting an underspend of £0.100m made up of 
£0.025m underspend on vacant posts, £0.040m 
higher than forecast income and cost recovery for 
some discretionary services and £0.035m on 
reduced spending on contractor costs. 

 

Executive Matters 
 
Executive Matters predicts an underspend of £0.507m against the budget of £2.364m (-21.4%).  

 

Corporate 
 
 

£0.465m budget is remaining from the original 
£1.163m being held to cover costs of Leisure 
Management and will be drawn upon when 
required to meet the costs relating to  Covid-19 

Interest 
 
 

There is an adverse variance of £0.101m due to a 
further delay in drawing down £4m loan funds, 
originally expected in October and includes a 
potential of £0.025m additional interest. 

Use of 
Reserves 

 

There is a £0.143m use of reserves required to 
balance the budget for 2020/21 

 
 

Income 
 



Income: £0.518m underspend - The underspend is due to additional Covid related Sales, Fees 
and Charges loss of income than forecast that CDC has been able to recover. 

 
3.23 Capital 
 
Against the budget of £105.956m, there is a forecast in-year underspend of £33.468m, of which 
£22.291m is anticipated to be reprofiled in future years.  There is an overall forecast reduction in 
the total cost of schemes of £11.177m.  A review of the capital programme will be undertaken 
as part of the budget process to consider what schemes the Council will progress in the future. 

 
Table 2: Forecast Capital Outturn 
 

Directorate 
Budget 

£000 
Outturn 

£000 

Re-
profiled 
beyond 
2020/21 

£000 

 
Variance 
to Budget 

£000 

Prior 
Month 

Variance 
£000 

Housing  2,252 1,083 790 (379) (379) 

Comm Dev, Assets & 
Investments  

62,745 46,811 15,137 (797) (727) 

Customers, Org Dev & 
Resources  

4,255 4,146 0 (109) (109) 

Environment and Place  35,987 20,134 6,012 (9,841) (9,872) 

Public Health Wellbeing  717 314 352 (51) (18) 

Total 105,956 72,488 22,291 (11,177) (11,105) 

 
3.24 Current Period Variances 
 
Housing: 
 
Housing are forecasting (£0.379m) underspend due to reduced activity in delivering Disabled 
Facilities Grant works during the pandemic (£0.375m), plus a small projected underspend 
(£0.004m) against the Civica Arbritas upgrade project. 
 

Commercial Development, Assets & Investments: 
 
Property are forecasting (£0.797m) underspend across the various projects, some as a result of 
the pandemic and others as a result of more effective working. One of the largest savings is the 
refurbishment of Banbury Health Centre (£0.153m). Due to ongoing discussions with the tenant 
regarding the extension of the lease, the scope of the project has been affected and as a result 
the full budget allocation may not be required. The Joint Housing & Asset IT system (£0.100m) 
has been put on hold due to a possible harmonisation project implementation and this budget 
may be redeployed to fund the new scheme. A (£0.090m) saving has also been achieved on 
works relating to the roofing of Ferriston parade due to more efficient delivery of the project, 
including merging contracts with a similar project (Orchard Exterior Redecoration) resulting in 



savings on professional fees, preliminaries and more efficient scope for delivering the work. A 
(£0.070m) saving on the Banbury Museum AHU upgrade has also been achieved because 
original plans suggested replacement of the plant but on further investigation, this was not 
necessary, and refurbishment was carried out. General savings of £0.384m) across the 
remaining capital schemes. 

 

Customers Organisational Development & Resources: 
 
Human Resources: are forecasting £0.001m overspend for the HR/Payroll system with no more 
costs expected.  
ICT: are forecasting £0.110m underspend £0.100m no longer required for Legacy iworld system 
migration due to project no longer being required, £0.010 no longer required for Bodicote House 
meeting room Audio Visual. 

 

Environment and Place: 
 
Growth and Economy Build Phase 1 is reporting unbudgeted spend of £0.094m. Build Phase 1b 
is forecasting an overspend of £0.145m after reprofiling the remaining budget into 2021/22 to 
complete the programme. Build Phase 2 as a result of certain schemes no longer progressing or 
have been pipelined an underspend of (£9.895m) is forecast. The Hill Community centre project 
is now complete with only retention payments owing of £0.045m. This is an underspend of 
(£0.184m). 
 
Environmental Services: are forecasting (£0.001m) underspend as a result of energy efficiency 
projects which were committed in late 2019/20. 

 
Public Health & Wellbeing: 
 
Wellbeing are forecasting a saving of (£0.051m). This is made up of underspends across 
various projects including North Oxford Academy Facilities Upgrade (£0.026m), an underspend 
of (£0.008m) against the Sunshine Centre programme for the extension to the front of the site, 
(£0.015m) underspend against the Corporate Booking System and finally a small saving of 
(£0.002m) against Community Grants with £0.126m forecast spend. 
 
 

3.25 Re-profile beyond 2020/21 
 

Housing: 
 

£0.790m Disabled Facilities Grant capital – Covid-19 significantly reduced activity in the first 6 
months of the year and despite activity increasing throughout the summer months, due to recent 
national restrictions the service is once again heavily constrained. As a result, the full allocation 
will not be spent in this financial year and will be reprofiled into 2021/22. 
 

Commercial Development, Assets & Investments: 
 
The following schemes are expected to slip in part into 2021/22 
£0.050m Spiceball Riverbank Reinstatement - works are now part of CQ2 which will take place 
in 2021/22 
£1.949m Castle Quay Shopping Centre - delayed works due to COVID-19 
£12.465m Castle Quay Waterside - ongoing scheme over several years 



£0.141m Bodicote House Fire Compliance Works - on hold due to project viability 
£0.100m Corporate Asbestos Survey - Works progressing and will complete  in 2021/22. 
Anticipated spend of £0.160m in total releasing a (£0.050m) saving 
£0.036m Corporate Fire Risk Assessments - Works progressing but will complete  in to 
2021/22. Full spend anticipated 
£0.147m Works from Compliance Surveys - Works progressing but will complete  in to 2021/22. 
Full spend anticipated. 
£0.100m CDC Feasibility of Utilisation of Proper Space - Project on hold 
£0.055m Horsefair, Banbury - delayed works on paving outside Horsefair, Banbury Cross due to 
Covid-19 
£0.094m Corporate Asbestos Survey - Works progressing and will compete  in2021/22. 
Anticipated spend of £0.160m in total releasing a (£0.050m) saving 

 

Environment and Place: 
 
Environmental Services 
£0.125m Thorpe Lane Depot Capacity Enhancement - anticipating slippage in to 2021/22 as a 
result of awaiting approval of other capital schemes.  
      
£0.080m Bicester Country Park – Covid-19 resulted in a  delay in the purchasing and 
progression of the country park, remaining spend to reprofiled into 2021/22.   
    
£0.304m Vehicle replacement Programme - currently under review, further investigation needed 
into larger electric vehicles before committing to diesel equivalents. Remaining spend to be 
reprofiled into 2021/22. 
       
£0.035m Car Park Refurbishments – Covid-19 significantly delayed progression on the 
installation of pay on exit barriers. Remaining spend will take place in 2021/22.   
    
£0.012m On Street Recycling Bins - purchases are expected in 2020/21 but delivery and 
installation is anticipated in early 2021/22.  
      
£0.125m Car Park Action Plan - there are no costs anticipated in this financial year but spend is 
anticipated in 2021/22.  
      
£0.050m Depot Fuel System Renewal - commitments are expected in 2020/21 but installation is 
anticipated in early 2021/22.  

 
Growth and Economy 
£1.726m EWR2 - comprises the introduction of direct passenger and freight services between 
Oxford/Aylesbury and Milton Keynes/Bedford by reconstructing and upgrading the railway 
between Bicester-Bletchley-Bedford and Aylesbury-Claydon Junction routes, approval for which 
was originally agreed in October 2013 of a contribution of £4.35m towards the scheme. It was 
agreed that this could be paid over a 15 year period.   
 
£0.956m Phase 1b - Bicester Library is in the early stages of development with actual site work 
commencing early 2021 with likely completion by the end of 2021. Admiral Holland works 
formally completed end of September 2020 but CDC will have to budget for retention payments 
due in September 2021 of £0.061m along with £0.006m retention payment owing for Creampot 
Crescent 
 



£2.500m Garden Town Capital Funding - The funding is for feasibility and design work on three 
major infrastructure schemes in Bicester. OCC and Graven Hill Development Company are 
incurring costs on the initial feasibility work. Once the financial agreements are signed, they will 
begin invoicing Cherwell for the costs incurred. The majority of the spend will therefore take 
place in 2021/22 and for a further 2 -3 years. 

 
£0.160m BUILD! Essential Repairs & Improvement (Town Centre Affordable Rent roof repairs) - 
Loss adjustor negotiations still ongoing but hopeful the repairs are covered by warranty. 
However, reprofiling of budget in case this is not the case. 

 
Public Health & Wellbeing: 
 
£0.183m North Oxfordshire Academy Astroturf capital scheme - currently under discussion with 
United learning Trust.  
      
£0.043m Energy Efficiency schemes at leisure centres - there are no costs anticipated in this 
financial year but spend is anticipated in 2021/22.  
      
£0.084m Bicester Leisure Centre extension capital scheme - spend to date on a feasibility 
study. Remaining spend will take place in 2021/22.      
£0.030m Spiceball Leisure Centre bridge resurfacing capital scheme - No spend is expected 
this financial year but will take place in 2021/22 on completion of Castle Quay Waterside and 
reinstatement of the bridge.   
 
£0.012m Physical Activity & Inequalities Insight - evaluation funding for Active Reach project 
paused due to Covid-19 national restrictions     
  
 
 



Annex 
 
COVID Funding  
 
Specific Funding 

 

Date Dept. Grant Name Schemes Funding 

        £ 
March MHCLG Business Grants Main scheme & 

discretionary scheme - 
Forecast 

       
27,655,250  

March MHCLG Hardship Fund To provide £150 reduction 
to Council Tax bills for those 

in receipt of Council Tax 
Support. 

             
818,000  

March   Emergency 
Response for 

Rough Sleeper 

  
                

8,250  

July DEFRA Emergency 
Assistance Grant 

for Food and 
Essential Supplies 

Allocation from OCC              
116,326  

September   Next Steps 
Accommodation 

Programme 

               
120,400  

September DHSC Test & Trace 
Isolation Payments  

Main scheme                 
59,500  

      
Discretionary Scheme                 

81,500  

October MHCLG 
Compliance & 

Enforcement Fund 

£60m national fund of 
which £30m allocated to 

district & unitary 
authorities to spend on C-

19 compliance & 
enforcement activity 

                
65,251  

November MHCLG Business 
Support (Additional 
Restrictions Grant)  

£20 per head of population 
for discretionary business 

grant scheme – funding for 
2020/21 and 2021/22 – 

including one-off payments 

          
4,347,029  



November MHCLG Local Restrictions 
Support Grant 

(Closed) 
Addendum - 
Lockdown 2 

Mandatory business grants 
scheme distributed to 

business premises forced to 
close due to lockdown 

restrictions 
• rateable value £15k or 

under, grants to be £1,334 
per four weeks;   

•rateable value between 
£15k-£51k grants to be 
£2,000 per four weeks;   
•rateable value £51k or 
over grants to be £3,000 

per four weeks.   

          
2,664,504  

  BEIS Local Restrictions 
Support Grant 

(Closed) 
Addendum - 
Lockdown 3 

As above           
3,996,756  

December MHCLG New Burdens 
Grant 

Business Rate                 
11,700  

      Council Tax                 
11,788  

December MHCLG New Burdens 
Grant 2 

To support making grant 
payments 

                
58,500  

  BEIS Christmas Support 
Payment 

Wet Led Pubs including off-
setting payment 

             
166,400  

  BEIS Local Restrictions 
(Open) 

Discretionary Grant for 
period 2-18 December 2020 

+ 20 December - 4 Jan 

             
481,280  

  BEIS Local Restrictions 
(Closed) 

 Mandatory business grants 
scheme for period 2-18 

December  2020 + 20Dec - 4 
Jan 

 distributed to business 
premises forced to close 

Tiers 2 - 4 
• rateable value £15k or 
under, grants to be £667 

per 2 weeks;   
•rateable value between 
£15k-£51k grants to be 

          
1,001,012 



£1,000 per 2 weeks;   
•rateable value £51k or 
over grants to be £1,500 

per 2 weeks.   

  BEIS Closed Business 
Lockdown - 
Mandatory  
Lockdown 3 

Funding received TBC    
One off grants awarded to 

be 
RV below £15k: £4,000 
RV £15k - £51k: £6,000 
RV above £51k:  £9,000 

          
7,992,000  

  OCC Winter Support From OCC                 
59,004  

  OCC COMF (Control 
Outbreak 

Management 
Fund) 

To fund ongoing public 
health and outbreak 
management costs 

             
912,000  

TOTAL     
         

50,626,450  
 
 

General Funding 
 

Description  £  

Tranche 1               67,257  

Tranche 2          1,459,014  

Tranche 3             229,391  

Tranche 4             316,992  

Total          2,072,654  

  Forecast Sales, Fees & Charges compensation          1,621,000  

  Total General Grant Funding         3,693,654  
 
 
 
 
 
 
 
 
 
 

 



4.0   Conclusion and Reasons for Recommendations 
 
4.1 It is recommended that the contents of this report are noted. 

5.0 Consultation 

 
5.1 This report sets out performance, risk and budgetary information for the first quarter 
 of this financial year and as such no formal consultation on the content or 
 recommendations is required. 

6.0 Alternative Options and Reasons for Rejection 

 
6.1 The following alternative options have been identified and rejected for the reasons 

as set out below.  
 

Option 1: This report illustrates the Council’s performance against the 2020-21 
business plan. As this is a monitoring report, no further options have been 
considered. However, members may wish to request that officers provide additional 
information. 

7.0 Implications 

 
 Financial and Resource Implications 
 
7.1 Financial implications are detailed within section 3.16 to 3.25 of this report.  
 
 Comments checked by: 

Lorna Baxter, Director of Finance, 07393 001218, Lorna.Baxter@cherwell-
dc.gov.uk  

 
Legal Implications  

 
7.2 There are no legal implications from this report. 
 
 Comments checked by: 

Sukdave Ghuman, Head of Legal and Deputy Monitoring Officer, 
Sukdave.Ghuman@cherwell-dc.gov.uk 

  
 Risk Implications 
 
7.3 This report contains a full update with regards to the Council’s risk position at the 

end of January 2021. A risk management strategy is in place and the risk register 
has been fully reviewed.  

 
Comments checked by:  
Celia Prado-Teeling, Performance Team Leader, 01295 221556, Celia.prado-
teeling@cherwell-dc.gov.uk   

  
 
 
 

mailto:Lorna.Baxter@cherwell-dc.gov.uk
mailto:Lorna.Baxter@cherwell-dc.gov.uk
mailto:Sukdave.Ghuman@cherwell-dc.gov.uk
mailto:Celia.prado-teeling@cherwell-dc.gov.uk
mailto:Celia.prado-teeling@cherwell-dc.gov.uk


8.0 Decision Information 

 
Key Decision N/A as not an Executive report 

 

Financial Threshold Met:   N/A 

 
 Community Impact Threshold Met: N/A 
 

Wards Affected 
 

All 

Links to Corporate Plan and Policy Framework 

 
All 

Lead Councillor 

Councillor Richard Mould – Lead member for Performance Management 
Councillor Tony Ilott – Lead member for Finance and Governance 

Document Information 

 Appendix number and title 

Appendix 1 2020/21 Business Plan 
Appendix 2 Monthly Performance Report  

 Background papers 

 None 

 Report Author and contact details 

Louise Tustian – Head of Insight and Corporate Programmes 
 Tel: 01295 221786 

Louise.tustian@cherwell-dc.gov.uk        
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