Staged Approach to Set-Up

Stage 1: A2 Dominion takes on agreed LMO responsibilities.

Stage 2: NW Bicester Interim Partnership formed. Reps including from BTC, CDC, OCC, A2/P3 plus NW Bicester Community – all have votes.

Stage 3: NW Bicester Interim Partnership Board commission work to establish the legal structure and business plan.

Stage 4: Permanent NW Bicester Partnership (LMO) established with assets transferred from Interim Transfer Body.

NW Bicester
Community start to
become involved
through capacity
building.

Interim Transfer Body: guardian of resources (from S106).

**Operations**